
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 16:33:29

2. Agency: 023

3. Bureau: 30

4. Name of this Investment: Regulatory Information Service Center (ROCIS II)

5. Unique Project (Investment) Identifier: 023-30-01-06-01-1060-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 OMB's Office of Information and Regulatory Affairs (OIRA) and GSA's Regulatory Information Service Center
(RISC) are developing and operating a new information system, the RISC/OIRA Consolidated Information
System (ROCIS), to support and integrate 3 different but related functions. One module of ROCIS replaced
and improved upon the system that was used to compile and publish the semiannual Unified Agenda of
Federal Regulatory and Deregulatory Actions from 1999 to 2003.  Two additional modules of ROCIS replaced
2 mainframe systems at the Executive Office of the President Data Center, created during the 1980's, that
OIRA had used to manage reviews of regulations under Executive Order 12866 and of information collections
under the Paperwork Reduction Act. Both of these review processes previously relied on paper submissions
by agencies to OIRA. ROCIS converts these two key Executive oversight processes from paper to
Internet-based, electronic processes, eliminating large quantities of paperwork. It also provides public access
to regulatory information previously unavailable to the public. The old systems were closed down when the
corresponding new systems became available for use.   ROCIS supports the President's Management
Initiative for Expanded Electronic Government. It is a collaborative project that includes multiple agencies,
using e-business technologies. ROCIS improves on the functionality of OIRA's old mainframe systems by
providing electronic submission of documents from Federal agencies; electronic processing of documents
within OIRA and RISC; electronic document management, workflow management, record-keeping and
archiving; a single comprehensive database of regulation data (merging of data for EO review and Unified
Agenda processing); linkage between regulations and information collections; accessibility to persons with
disabilities as required by Section 508; expanded availability of economic data on the benefits and costs of
regulations; greater transparency of OIRA's business processes; and interoperability with other Federal
agency data systems, including linkage to the governmentwide electronic commenting system for rulemaking
(the e-Rulemaking Initiative), which serves all Federal regulatory agencies and the public.  Remaining DME
includes completing some enhancements to ROCIS that were deferred in order to meet OIRA's schedule
needs, plus modernization of some components to keep the system running efficiently and ensure security.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2012 2. Customer
Intimacy

* * Average OIRA
regulatory and

information
collection

review time

Reg reviews-58
days for FY

2005; Info coll
reviews-40 days
for FY06 (63 for

ICs; 2 for
nonsubstantive

changes)

Provide OIRA
Desk officers

with application
access for 98%

of business
hours

2012 2. Customer
Intimacy

* * % of time
system is

operationally
available
excluding
scheduled

maintenance

95%,
established in

2006

Provide system
availability to all
users for 98% of
business hours

2011 2. Customer
Intimacy

* * % of time
system is

operationally
available
excluding
scheduled

maintenance

95%,
established in

2006

Provide system
availability to all
users for 98% of
business hours

TBD

2010 (Goal valid
through 2010)
4. Innovation:
Develop new

and better ways
of conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * % of time
system is

operationally
available
excluding
scheduled

maintenance

95%,
established in

2006

Maintain
improved

performance
level

98%

2009 (Goal valid
through 2010)
4. Innovation:
Develop new

and better ways
of conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * Average OIRA
regulatory and

information
collection

review time

Reg reviews-58
days for FY

2005; Info coll
reviews-40 days
for FY06 (63 for

ICs; 2 for
nonsubstantive

changes)

Maintain
improved

performance
level

Reg reviews: 42
days in Q4 of
FY 2009; 44
days for FY
2009. Info
collection

reviews: 56
days in Q4 of
FY 2009 (72

days for ICs; 18
days for

nonsubstantive
changes). For

entire FY 2009:
56 days (73

days for ICs; 19
days for

nonsubstantive
changes).

2012 2. Customer
Intimacy

* * Customer
satisfaction as
indicated by

survey of
ROCIS public
website users

OGP customer
survey

conducted in
June and July
2007. OIRA
stakeholders
rated 100%

Maintain a
minimum user

satisfaction
score of 60
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

favorable
overall

effectiveness.
Agency users
rated 100%
favorable
(71%) or

neutral (29%)

2011 2. Customer
Intimacy

* * Average OIRA
regulatory and

information
collection

review time

Reg reviews-58
days for FY

2005; Info coll
reviews-40 days
for FY06 (63 for

ICs; 2 for
nonsubstantive

changes)

Provide OIRA
Desk Officers

with application
access for 98%

of business
hours

TBD

2011 2. Customer
Intimacy

* * Customer
satisfaction as
indicated by

survey of
ROCIS public
website users

OGP customer
survey

conducted in
June and July
2007. OIRA
stakeholders
rated 100%
favorable

overall
effectiveness.
Agency users
rated 100%

favorable (71%)
or neutral (29%)

Maintain a
minimum

satisfaction
score of at least

60.

TBD

2010 (Goal valid
through 2010)
4. Innovation:
Develop new

and better ways
of conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * Average OIRA
regulatory and

information
collection

review time

Reg reviews-58
days for FY

2005; Info coll
reviews-40 days
for FY06 (63 for

ICs; 2 for
nonsubstantive

changes)

Maintain
improved

performance
level

Reg reviews: 48
days in Q3 of
FY 2010. Info

collection
reviews: 43

days in Q3 of
FY 2010 (58
days for new

ICRs and
renewals; 15

days for
nonsubstantive

changes).

2009 (Goal valid
through 2010)
4. Innovation:
Develop new

and better ways
of conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * Customer
satisfaction as
indicated by

survey of
ROCIS public
website users

OGP customer
survey

conducted in
June and July
2007. OIRA
stakeholders
rated 100%
favorable

overall
effectiveness.
Agency users
rated 100%

favorable (71%)
or neutral (29%)

Establish usable
baseline for the
ROCIS public

website

Previous
baseline

measure to be
replaced by
American
Customer

Satisfaction
Index (ACSI)
data on the

ROCIS public
website,

beginning after
Q3 of FY 2008.

ACSI
satisfaction
summary =

73-April 2009;
70-May;
64-June;
75-July;

67-Aug.; and
66-Sept.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 (Goal valid
through 2010)
4. Innovation:
Develop new

and better ways
of conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * % of agencies
submitting
regulatory

reviews and
information
collection
reviews

electronically

0, as of
9/30/2005

At least 95% of
agencies, as of

9/30/2009

100% in Q4 of
FY 2009

2010 (Goal valid
through 2010)
4. Innovation:
Develop new

and better ways
of conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * Customer
satisfaction as
indicated by

survey of
ROCIS public
website users

OGP customer
survey

conducted in
June and July
2007. OIRA
stakeholders
rated 100%
favorable

overall
effectiveness.
Agency users
rated 100%

favorable (71%)
or neutral (29%)

Maintain
improved

performance
level

American
Customer

Satisfaction
Index (ACSI)
satisfaction

summary = 64
(Nov. '09); 66
(Dec. '09); 65
(Jan. '10); 66
(Feb '10); 56
(Mar '10); 64
(Apr '10); 67
(May '10); 62

(Jun '10).

2009 (Goal valid
through 2010)
4. Innovation:
Develop new

and better ways
of conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * % of time
system is

operationally
available
excluding
scheduled

maintenance

95%,
established in

2006

Maintain at least
98%

98%

2012 2. Customer
Intimacy

* * % of agencies
submitting
regulatory

reviews and
information
collection
reviews

0 as of
9/30/2005

Enable 100% of
agencies the

ability to submit
regulatory

reviews and
information
collection
reviews

electronically

2010 (Goal valid
through 2010)
4. Innovation:
Develop new

and better ways
of conducting
business that
result in more
productive and

effective
Federal policies

and
administrative

operations.

* * % of agencies
submitting
regulatory

reviews and
information
collection
reviews

electronically

0, as of
9/30/2005

Maintain
improved

performance
level

100% in Q3 of
2010

2011 2. Customer * * % of agencies 0, as of Enable 100% of TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Intimacy submitting
regulatory

reviews and
information
collection
reviews

electronically

9/30/2005 agencies the
ability to submit

regulatory
reviews and
information
collection
reviews

electronically
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY2011 DME * * 2010-10-01 2011-09-30 0.00% 0.00%

FY 2011 O&M * * 2010-10-01 2011-12-31 0.00% 0.00%

Project
Admin/Project

Admin
FY01-06

$1.2 $1.0 2001-02-01 2001-02-01 2006-09-29 2006-09-29 100.00% 100.00%

FY2010 O&M $1.2 $0.7 2009-10-01 2009-10-01 2011-03-15 58.00% 58.00%

FY2008 O&M $1.0 $1.0 2007-10-01 2007-10-01 2009-02-28 2009-02-28 100.00% 100.00%

FY2010 DME $1.3 $1.0 2009-10-01 2009-10-01 2010-10-01 81.00% 81.00%

FY2012 DME * * 2011-10-01 2012-09-30 0.00% 0.00%

ROCIS II
Analysis,
Technical

Architecture,
and Database
Design/Definiti

on

$0.5 $0.5 2002-02-01 2002-02-01 2002-12-17 2002-12-17 100.00% 100.00%

FY2009 O&M $1.0 $1.0 2008-10-01 2008-10-01 2010-07-31 91.00% 91.00%

FY2012 O&M * * 2011-10-01 2012-12-31 0.00% 0.00%

Architectural
Review

$0.1 $0.0 2004-08-16 2004-08-16 2004-11-16 2004-10-29 100.00% 100.00%

FY2009 DME $0.4 $0.4 2008-10-01 2008-10-01 2010-01-02 2010-01-02 100.00% 100.00%

FY2005 DME
(Excluding
Phase 2

Development)

$0.8 $0.6 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

FY 2006 DME
(Excluding
Phase 2

Development)

$0.3 $0.3 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

ROCIS O&M
(FY05-FY07)

$1.9 $1.8 2004-10-01 2004-10-01 2008-03-31 2008-03-31 100.00% 100.00%

Design &
Devel of
ROCIS II
Modules

$4.3 $7.5 2002-07-01 2002-07-01 2006-08-31 2006-08-31 100.00% 100.00%

FY2008 DME $0.5 $0.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Other Direct
Costs

$0.3 $0.3 2002-02-01 2002-02-12 2004-09-30 2004-09-29 100.00% 100.00%

FY 2007 DME $0.7 $0.7 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

* - Indicates data is redacted.
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